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1. This modification is issued to make the following changes to the basic contract.

a. Revise the minimum values of PY 02 and PY 03 to a phased approach as shown herein.
b. Revise Paragraph 2.1 Minimum Quantities.

c. Correct Part One -Tables One, Two and Three to revise the Minimum Requirement for
the Service Price/Program year (total amount) to reflect the revised dollar value minimums in
this modification.

2. Part One — Continuation of SF 1448, the Summary of Minimurm Contract Value is hereby revised:

SUMMARY OF MINIMUM CONTRACT VALUE:

I
PYO1 PY 02 PYDZ" PYO03* PY04 PY05 Total Base Minimum

Phase 2

additional

Phase 1 Minimum | Miniqium Phase 3 Minimum
$ 85,000,000 $85,000,000 $515.000,000 1,166,320,205 $1.116.418522. | $1.116,418,522. | $4.084.157.249
PY06 PYO7 PYO8 Total Option Minimum
$939.675.867. $639,675,867. $939,675.867. $2,819,027,601.

Total Contraci Minimum
$6.903,184,850.

*See Part Two, Paragraph 2.1

3. Part Two — Contract Clauses, Terms and Conditions, Paragraph 2.1 is revised in its entirety as
follows:

“2.1 CONTRACT MINIMUM

a. The specified “minimum quantities” for various IT services set forth in Tables One through Eight of this
contract represent the best estimate of minimum requirements for each Program Year of contract
performance period. The parties recognize that actual usage of such IT services is extremely difficuit to
predict and that usage will necessarily vary from month to month during the period of this contract.
Therefore it is understood and agreed that the Government will be deemed to have satisfied its obligation
to order the specified “minimum requirements™ for each prograrn year in which the total doliar value of
orders issued for IT serviges (i.e. the sum of extended prices for all ordered CLINS) equals or exceeds the
“Minimum Requirements set forth at the end of the table for each Program Year. This shall be true (i)
regardless of whether or not the specified “minimum quantity” for each CLIN is actually ordered, and (ii)
without regard to reductions which might apply to payments made under the contract pursuant to section
5.9 entitted “PAYMENT" and/or section 6,15 entitled CREDIT TERMS.”

b. It is recognized by the parties that the need for successful testing and acceptance is of keen importance
to the Department of the Navy and, therefore, is tied to key events as delineated below:

¢c. Phase 1 Minimum for PY 02 of $85,000,000 covers the period of 1 October 2001 through successful
completion of CT&E testing for the three designated test sites. This represents continued services for first
increment orders up to the 15% Congressional threshold until successful completion of CT&E Testing.

d. Phase 2 additional Minimum for PY 02 of $515,000,000 is effective after Events 1 and 2 below occur:

Event 1: Approval to proceed will only occur after successful CT&E testing of the first three test
sites. After Event 1, DON will order 100,000 additional seats.
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Event 2: Approval to proceed will occur after 20,000 NMCI seats have been cut over to the NMCI
environment and have demonstrated capability of meeting applicable Service Level Agreements (SLA).
After Event 2, DON will order an additional 150,000 seats.

e. The Government does not guarantee the additional minimum contract value shown for PY 02 Phase 2
of $515,000,000, until Events 1 and 2 above have been satisfied.

f. The total dollar value of all task orders issued in PY 02 will be applied foward the total PY 02 minimum
in accordance with Paragraph 2.1.a, above.

g. Phase 3 Minimum for PY 03 of $1,166,320,205 is effective on 1 October 2002 or upon successful
completion of OPEVAL testing, whichever occurs later. In the event OPEVAL testing has not been o
successfully completed on or before 1 October, the minimum in effect for Program Year 02 shall remain in
effect until successful completion of OPEVAL Testing.

4. The conformed copy of the contract implements corrections to Part One-Tables One, Two and Three,
as discussed above.

A CONFORMED COPY OF THE REVISED CONTRACT IS MADE A PART OF THIS MODIFICATION AS
A RESULT OF THE CHANGES OUTLINED HEREIN.

All other terms and conditions of Contract N00024-00-D-6000 remain unchanged, and in full force and
effect.
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